BLACKFEET COMMUNITY WATER PROJECT
BCWP P1-001 - Intake
Stoddard Construction, Contractor

February 6, 2003

Intake cell is narly full, 2/4/03.
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Repetition rules the procss.

20” HDPE pipe that extends to the water plant site (East
Glacier Water Line Project-13,4001f) reached intake site
on 2/5/03.

Approximately 1300 CY of fill placed in 6” lifts and
compacted to 90% in and around well casings.

Contractor has completed the backfill of the intake cell.
The discharge manifold/piping will be installed next along
with pitless adapters and other components that will allow
connection to the East Glacier Water Line. After these
items are installed, fill will be placed and site brought
back to near original elevation, final reclamation of site
will not take place until next summer. Contractor will
also install a pressure relief valve in a vault, set up small
concrete control building and make final connection to the
20” HDPE line to the water plant. The intake screen that
is to be placed on the assembly at the lake bottom will not
be installed until summer.
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